LK ' . ' ENVIRONMENTAL PROTECTION AGENCY

: : ORIGIRAL
) L : Technical Enforcement Sup?ort t Hazardous Waste Sites
. | . | T 3¢4-C03 *@ﬁﬁﬁ?&P /
APPROPRIATION: (3} CERCLA TES NO. Il WORK ASSIGNMENT NO, __369
O gs:: Contract No 68'°1f73311 Original 3
Funding Acct. No. Prime Contractor Namo _CDM Pﬁ:ﬁr;?gr;zr:n:lO.D Expedite* (] Emergency®
SITEFACILITY: _Pigeon Point Landfill New Castle County DE 111
or Project Name Site/Facility Location (City or County) State  RegiorvHQ

NPL Site: @ Finalor ProposedList [J No - Site Acct. #: 3B1P

: SCAP Activity Link: _ 0131
RCRA Facility: 0 Yes (X No Facility ID#

PURPOSE:
O3 Initiate New Work Assignment KX Work Plan Agproval** O Disapprove Work Plan  (Contractor will immediately stop work)
0 Work Plan Revision: (0 SOW (O CosvHours) O Closeout Work Assignment (Al final deliverables received)
STATEMENT OF WORK Sﬂ!ﬂﬁﬂ! (SOW) (Attach a Detailed SOW) (See Reporting Requirements):
Task Type PRP §earc Task No.: 1
(Must identify task type and number according to TES User's Guide 10 show activity is within the overall TES contract SOW)
Summary/Comments: See attached.
BASE PERIOD OPTION PERIOD
. - (Authonzed only if contract option is exercised) )
LOE Cost/Fee LOE t/Fee TES II: Use Option Column
Previously Approved _219__ 714 | Previously Approved _g_ ___%9,8_ TES Il & IV: Base period ends
This Action [867 | This Action : 9/30/87, Any
Total 602 2581 Total 40 1881 " _work required
after that date
PERIOD OF PERFORMANCE PEHS% ?g fERFOHMANCE should appear in
From: Effocuve date below From: 3 - option column,
To: 9/30/87 To: 2/15/88 (Closeout date) A
(wmmmmmw.imn I

(Do not include clerical or Expent Witness hours in the LOE estimate. Expert Witness costs are considered “Other Direct Costs.” Estimate the Expert !

‘Witngss hours in the attached Scope of Work.) .
No. of Pages to Follow __]____ Reference Info.: CKAttached [J Transmitte.i Separately [J Pickup From -
(Including SOW)

REPORTING REQUIREMENTS: X Briefing(s) . [ Letter Report X Draft Report j{ Final Report™™" 3 Other
Deliverables are to be marked ENFORCEMENT CONFIDENTIAL: (3 Yes 0 No

Reporting requirements and deliverables may difter for each TES contract. Include in the SOW a schedule for deliverables. If the number of reports required for your detiverables differs from -
. the contract’s normal requirement, request that in your SOW.

) INITIATOR: Sorardo 2, rpeiaorp
4 Primary Contact ) Date _ L7
: 103 g lda., Sunila,, 23 ivluy Lors) L=l
.3, PV, 441 thestnut Blez., ¢ dey trlud Phone no.
Address oo FTS ’ Off-NET
£laine K., Spiswax £y . 4/ S TF
elaine K, HpLe R e s NP P . ; .
CONCURRENCE: r W; Paty B r / P
Regional Contact / D
Rcse Harvell ]
APPROVAL: . : o
Project Officer ( HQTES P.O.) Date % —————
ichaca Je Tyt sk \3///7 (f/(f/ =
Contracting Officer Date N
(Eﬁectlve Date) § =
CONTRACTOR ACKNOWLEDGEMENT OF RECEIPT: ‘E"’, e
Signature and Title Date
- *Justification required in comment section. **Required within 45 days of effective date or work stops. ***30 day minimum required between draft and tinal report.

Revised: March 1, 1987
Sheet 1 White — Contracting Officer Copy (Washington, D.C.), Sheet 2 Green — Project Office Copy (Washington, D.C.), Sheet 3 Canary - Contractor Copy
Sheet 4 Pink — Acknowladge Copy, Sheet 5 Goldenrod - Finance Office/RTP, Photocopies to: Regional Contact. Primary Contact, and Regional Coordinator
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Revised cost estimate dated 1/12/88 {s approved contingent upon the

contractor's incorporation of an estimated completion date of 3/15/88.

The period of performance needs to extended to provide EPA sufficient
time to determine if WA should continue or be cancelled, as site

is not planned for NPL "7" as expected.
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